ATTACHMENT 3

OCCIDENTAL COUNTY SANITATION DISTRICT

ENFORCEMENT SUMMARY
Order Type | Reason for Enforcement Requirements Progress Toward
and No. of Order Compliance
CDO 1. Summertime Discharge 1. Implement solutionsto | 1. Dechlorination and
No. 97-74 2. Numerous effluent pH and prevent pH and chlorine pH adjustment
chlorine residual residual violations, equipment installed
violations 2. Develop and select 9/97
alternative CIPs 2. CIPs selected
3. Prepare and certify a 3. CEQA document
CEQA document, and prepared
4. Construct a CIP 4. NO CIP construction
TSO To prescribe an ACL penalty | Complete CDO No. 97-74 See CDO No. 97-74
No. 97-75 schedule in the event the tasks in a timely manner to
Discharger does not comply avoid ACL penalties
with tasks in CDO No. 97-74
ACL Order | 1,499 days of permit 1. Pay $25,000 penalty 1. Paid 6/25/98
No. 97-126 | violations during the time immediately 2. Paid 3/16/01
period of May 27, 1993 to 2. Pay $50,000 penalty if | 3. Due, however,
June 30, 1997 CEQA document not Discharger has
certified by 1/1/00 requested longer
3. Pay $50,000 penalty if suspension of this
CIP not constructed by penalty if CIP
9/1/02 construction time
schedule is extended
CDO No. Extended time schedule in 1. Submit semi-annual 1. Progress reports
R1-2001-47 | CDO No. 97-74 for awarding progress reports submitted
bid for CIP and for 2. Complete interim 2. Interim project,
completion of CIP. This time project to improve dredging of settling

extension was requested to
allow time for completion of
an EIR for a combined Camp
Meeker/Occidental WWTF
project (EIR certified 3/12/02)

WWTF performance by
9/24/02

3. Award bid for selected
CIP by 12/1/02

4. Complete construction
of CIP 12/1/03

pond, completed in
June 02

3. Compliance date
will not be met

4. Compliance date
will not be met

TSO No. To prescribe an ACL penalty | Complete CDO No. R1- See CDO No. R1-2001-
R1-2001-48 | schedule in the event the 2001-47 tasks in a timely 47

Discharger does not comply manner to avoid ACL

with tasks in CDO No. R1- penalties

2001-47
Proposed Assesses mandatory penalties | Pay $186,000 mandatory Anticipated issue date:
MMP ACL | for 71 effluent violations that | penalty or complete April 2003
Complaint | occurred during discharge proposed compliance

seasons between 1/5/00 and
5/14/02

project within five years







